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ESTIMATE RUN 02/04/2013

ESTIMATE SUMMARY 10:40:52

CONTID: C18671         ESTIMATE NO: 0003 PROG 2005

PCN: 18671-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470 ITS (KIPLING TO SANTA FE) PERCENT TIME:

PROJECT NO: ITSSW01-182                   

C470 ITS (KIPLING TO SANTA FE)

NAME OF ROAD: 470A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 02/04/2013 DATE TIME STARTED 12/17/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 11/01/2012 DATE WORK BEGAN 12/17/2012

 DATE AWARDED 11/21/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/05/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 12/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 724,494.00 PARTICIPATING $ $ 8,920.00

AWARD PROJECT AMT: 612,876.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,524.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -267.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

23.34%

555,391.36

8,920.00

7,395.68

7,128.08

$

$

$

$

169,102.64

0.00

169,102.64

43,250.76

212,353.40

-5,013.68

0.00

207,339.72

0.00

AMOUNT DUE 207,339.72 7,128.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,128.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DOUGLAS, REGION 6

50.0 TIME ALLOW: 4/30/2013 ??:??:??

ORIG TIME ALLOW: 4/30/2013 ??:??:??
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PCN: 18671-BID    ESTIMATE RUN 02/04/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Potholing 0.000

0.000

203-01597  
 

300.000

HOUR

1.00000 0.000.000

0.00

0010 Sweeping (With Pickup Broom) 15.000

0.000

203-01622  
 

100.000

HOUR

80.00000 1,200.0015.000

0.00

0015 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

2.000

CY  

247.00000 0.000.000

0.00

0020 *Erosion Log 1,480.000

0.000

208-00005  
 

4,000.000

LF  

3.42000 5,061.601,480.000

0.00

0025 *Gravel Bag 150.000

0.000

208-00034  
 

600.000

LF  

4.64000 696.00150.000

0.00

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

599.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

41.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

87.00000 0.000.000

0.00

0045 *Erosion Control Supervisor 21.000

0.000

208-00205  
 

100.000

HOUR

76.00000 1,596.0021.000

0.00

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

406.00000 0.000.000

0.00

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

3.000

ACRE

2,204.00000 0.000.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/04/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

3.000

ACRE

406.00000 0.000.000

0.00

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

600.000

LB  

3.19000 0.000.000

0.00

0070 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

19.000

LF  

271.00000 0.000.000

0.00

0075 Manhole (Traffic Management System) 3.000

4.000

604-39050  
 

14.000

EACH

2,230.00000 15,610.007.000

8,920.00

0075 MATERIAL ALLOWANCE Manhole 11.000

-4.000EACH

381.08000 2,667.567.000

-1,524.32

0080 Fence (Temporary) 260.000

0.000

607-11580  
 

300.000

LF  

2.26000 587.60260.000

0.00

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

20.000

EACH

33.00000 0.000.000

0.00

0090 *2 Inch Electrical Conduit (Bored) 9,604.000

0.000

613-00206  
 

19,900.000

LF  

6.62000 63,578.489,604.000

0.00

0095 2 Inch Electrical Conduit (Plastic) 12,768.000

0.000

613-01200  
 

35,100.000

LF  

4.22000 53,880.9612,768.000

0.00

0100 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

11.000

EACH

1,199.00000 0.000.000

0.00

0100 MATERIAL ALLOWANCE Pull Box 11.000

0.000EACH

293.20000 3,225.2011.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/04/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0105 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

1.000

EACH

2,633.00000 0.000.000

0.00

0110 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

1.000

EACH

5,822.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE cabinet 1.000

0.000EACH

4,850.00000 4,850.001.000

0.00

0115 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

1.000

EACH

6,162.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE Micro Wave 1.000

0.000EACH

4,710.00000 4,710.001.000

0.00

0120 Serial to IP Converter 0.000

0.000

614-86007  
 

1.000

EACH

723.00000 0.000.000

0.00

0125 Telemetry (Field) 0.000

0.000

614-86105  
 

3.000

EACH

1,293.00000 0.000.000

0.00

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,400.000

LF  

9.43000 0.000.000

0.00

0130 MATERIAL ALLOWANCE Fiber Optic 12 Strands 1,400.000

0.000LF  

0.26000 364.001,400.000

0.00

0135 Video Optical Transceiver 0.000

0.000

614-87028  
 

2.000

EACH

2,673.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE Transceiver 2.000

0.000EACH

2,034.00000 4,068.002.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/04/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0140 Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

19,736.00000 0.000.000

0.00

0145 Closed Circuit Television Pole with Lowering Device 0.000

0.000

614-87366  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE CCTV 1.000

0.000EACH

3,080.00000 3,080.001.000

0.00

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

29,400.000

LF  

2.31000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Fiber Optic 96 Strands 29,400.000

0.000LF  

0.69000 20,286.0029,400.000

0.00

0155 Ethernet Switch 0.000

0.000

614-87690  
 

3.000

EACH

8,344.00000 0.000.000

0.00

0160 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

3,300.00000 1,980.000.600

0.00

0165 *Flagging 0.000

0.000

630-00000  
 

300.000

HOUR

18.00000 0.000.000

0.00

0170 *Traffic Control Inspection 2.000

0.000

630-00007  
 

10.000

DAY 

35.00000 70.002.000

0.00

0175 *Traffic Control Management 17.000

0.000

630-00012  
 

50.000

DAY 

980.00000 16,660.0017.000

0.00

0180 *Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

45.000

EACH

6.00000 18.003.000

0.00
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PCN: 18671-BID    ESTIMATE RUN 02/04/2013

PROJECT: ITSSW01-182                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0185 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

10.000

EACH

6.00000 30.005.000

0.00

0190 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

50.000

EACH

3.00000 0.000.000

0.00

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

300.00000 0.000.000

0.00

0200 *Portable Message Sign Panel 13.000

0.000

630-80359  
 

20.000

DAY 

58.00000 754.0013.000

0.00

0205 *Drum Channelizing Device 2.500

0.000

630-80360  
 

50.000

EACH

24.00000 60.002.500

0.00

0210 *Traffic Cone 35.000

0.000

630-80380  
 

300.000

EACH

2.00000 70.0035.000

0.00

0215 *Mobile Attenuator 17.000

0.000

630-85041  
 

50.000

DAY 

350.00000 5,950.0017.000

0.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0230 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

500.000

F A 

1.00000 0.000.000

0.00

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

45,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C18671         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18671-BID    ESTIMATE RUN 02/04/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:52

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 211,053.407,395.68723,194.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 212,353.407,395.68$724,494.00$CURRENT AMTPROJECT TOTAL


